



Frank Boulevard Pavement Rehabilitation

Date: June 23, 2010

Status: White Pond Drive is closed at the W&LE railroad tracks. Frank Blvd. is closed to through traffic from Denby Ave. to Ayers Ave. Detour is posted via White Pond Dr., Mull Ave., S. Hawkins Ave., W. Market St., S. Miller Rd., Ridgewood Rd., and Schocalog Rd.

Frank Blvd. is expected to open to traffic in November 2010. Sidewalks, landscaping, and cul-de-sac work on Thompson Dr. and the Teeple Dr. / White Pond Dr. intersections will be completed in Spring 2011.