



Hilbish Avenue Pavement

Date: July 23, 2010

Status: Contractor is working on the northern section of the project from Springfield Center Road to E. Market Street. Through traffic is prohibited and is detoured via Massillon Rd., E. Market St., Darrow Rd., and Triplett Blvd. Currently opened to Springfield Center Rd. for northbound traffic.